
Project Purpose

New this month

Riparian buffer plantings have begun …..see Item 4.
Town Council gets project update and public meeting on septic retrofits held……see Coordination and communication activities.
State budget approved……see Item 12.

 STATUS: Implementation Activities

Activity Status Overall Goal % Towards Goal Issues Point of Contact

1 Cover Crops/Small grain

458 acres of cover crops/1157 
acres of Small Grain 
Enhancement

6000 acres/yr. (cover 
crops and small grain 
enhancement)

11% of Cover crop 
goal 58% of Small 

Grain Enhancement 319 grant award by EPA too 
late to benefit the 2005 
cover crop season. John Rhoderick

2 Oysters

77,588 bushels of shell 
planted on 5.6 acres with 5.6 
million oyster spat 10 acres of oyster bar 56.00% Charlie Frentz

3
Submerged Aquatic 
Vegetation (SAV)

9 sites were planted in Spring 
2005 to test survival, none 
were successful 10 acres  0.00%

Transplants did not survive; 
presently analyzing why; will 
continue to evaluate best 
potential locations for 
plantings Chris Heyer

4 Riparian Buffer plantings

12 acres forested riparian 
buffer at the former 
Bloomfield Farm site 200 acres 6.00% Kevin Smith

 STATUS: Monitoring Activities
Activity Description Status Point of Contact

Corsica River Targeted Watershed Monthly Report
March 2006

• The Corsica Watershed Project is a pilot program to develop best business practices and implement the processes, 
partnerships, assessment, and implementation tools needed to meet that threshold for restoring a single sub-watershed of the 
Chesapeake Bay. 

• The end point is to attain the new State water quality standards and remove the Corsica River from the Impaired Waters List 
(303(d) list) with an initial focus on nutrients and sediment, concurrent with planning and assessment to address the other 
impairments. 
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5 Non-Tidal
Ron Klauda, Niles 
Primrose

6 Non-Tidal

Niles Primrose

7 Non-Tidal

8 Tidal Chris Heyer

9 Tidal Chris Heyer

10 Tidal Chris Heyer

Large scale restoration techniques are being 
developed.  Incorporating use of bottom mapping 
to target suitable areas

3 sites in the Corsica are being instrumented to 
collect storm event samples and baseflow samples 
for nutrient and sediment load estimates.

Sampling program began in November

Ongoing

Discussion ongoing whether to re-locate some 
monitoring instrumentation to existing oyster bars

MGS created bottom maps of Corsica to guide oyster 
and SAV restoration

Continuous water monitoring has been deployed in 
several locations

5 originally sites in the Corsica were assessed using 
MBSS methods. 2 sites were surveyed for evidence 
of rare, threatened or endangered freshwater mussel 
species.

Interagency meetings occurred to coordinate 
monitoring activities (DNR, MDE)

Sampling program is being developed to 
determine the overall distribution of freshwater 
mussels in Corsica. This is anticipated to result in 
additional sampling sites being assess in August 
and September for the presence of freshwater 
mussels.

Ongoing

Test areas were planted with SAV in both 2004 and 
2005.  The 2004 test sites survived but did not return 
in 2005. The 2005 test sites failed due to poor water 
quality and perhaps other reasons-being investigated
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 STATUS: Funding Activities 
Activity Description Status

11
Proposed Federal 
Budget

$6,000,000Enhancement to 
EPA's Budget targeted for the 
Corsica River Pilot Project Pending

12 State Budget

Corsica River Targeted 
Watershed Project 07 State 
Budget Budget adopted

2007-2011 2007
Agency Needs Amount Requested Point of Contact Agency Needs Amount Requested Point of Contact

DNR - includes 4 
positions $6,501,455 Frank Dawson

DNR - includes 4 
positions $1,054,453 Frank Dawson

MDA - includes 2 
positions $1,450,581 John Rhoderick

MDA - includes 1 
positions $331,163 John Rhoderick

MDE - includes 2 
positions $10,895,525 Richard Eskin

MDE - includes 2 
positions $1,519,178 Richard Eskin

MDP - includes 1 
position $58,325 Tay Harris

MDP - includes 1 
position $58,325 Tay Harris

Total Budget Request 
for 2007-2011 $18,905,886

Total Budget 
Request for 2007 
ONLY $2,963,119

Activity Description Status
Amount 
Requested Funder Point of Contact

13 Grant Application Stormwater Management Awarded $100,000 Chesapeake Bay Trust John McCoy

14 Grant Application Wetlands restoration, 
Stormwater management, 
Urban reforestation

Waiting final 
notification on status

$800,000 National Fish and Wildlife 
Foundation

John McCoy

15 Grant Application Agricultural Strategy Contracts being 
executed

$212,998 U.S. EPA 319 program John Rhoderick

16 Grant Application Maryland Department of the 
Environment’s Implementation 
Monitoring Project

Contracts being 
executed

$77,225 U.S. EPA 319 program Niles Primrose

This project includes funding and staffing for upgrading an existing 
sewage treatment plants, managing stormwater runoff, stream and 
wetland restoration, implementing a variety of agricultural best 
management practices including cover crops and horse pasture 
management and evaluating the effectiveness of these practices.

These funds would be used for wetland restoration, stream restoration 
and riparian buffer and reforestation activities.
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17 Grant Application Monitoring for Interim and 
Post Project Water Quality 
Cover crop implementation 
results Stormwater bmp 
implementation results 
Monitoring for Living 
Resource Projections

Contracts being 
executed

$208,040 U.S. EPA 319 program John McCoy

18 Grant Application Town of Centreville 
Demonstration Project  
Capacity building
 Programmatic changes 
 Urban and watershed 
outreach and education
 Stormwater retrofit/wetland 
habitat development

Contracts being 
executed

$300,500 U.S. EPA 319 program Royden Powell

19 Grant Wetlands restoration, 
Stormwater management, 
Urban reforestation

Available after 7/06 $200,000 U.S. EPA Chesapeake Bay 
program

John McCoy
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 STATUS: Coordination/Communication Activities

Activity Description Status Point of Contact
Corsica River Water 
Festival

Community based outreach 
event on the banks of the Planning tentative date 5/4 Elena Takaki

Centreville Town Council Briefing on the overall project Meeting held 3/16
John McCoy / 
Danielle Lucid

Public Meeting
Role out the BRF septic RFP 
and recruit participants Meeting held 3/20 Frank Digialleonardo

Communications Task 
Force

Ad Hoc group developing 
communications materials for Meetings held 3/8 and 3/21 Carol Jelich

Storm Water Task Force
Management group for the 
CBT grant Meetings held 3/8 and 3/21 Lou Etgen

Activities Scheduled for April 2006
April 11th Corsica Implementers Meeting
April 5th Public meeting to select participants in the Residential Stormwater Management project funded by CBT

Activities for Spring 2006
Chesapeake Bay Trust grant launch
Restoration activities to begin on the Riggs Farm
Corsica River Water Festival in May

Governor Ehrlich Action Items
Lobby for the $6 million for the Corsica in the President's budget

Fifth implementation meeting - Attendance - 31 people representing  2 State agencies, 1 Federal agency, the County, the Town of Centreville, 2 
Universities, 3 NGO's .
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